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Outstanding Tasks — CREZ

e CREZ updates

— Economic ratings (tax code update)

— Impacts of proposed National Monument
— Out of State resource characterization

— Interconnections (trunklines, gen ties)

— Other miscellaneous updates

— DRECP (Dec 2010)

— BLM Solar Zones (May 2011)



Outstanding Tasks — Transmission

 Focus Phase 2A segments into a conceptual
plan
— Reduce, prioritize segments
— Replace/adjust TANC project components
— Reassess imports, with OOS resources
— Coordinate with Nevada RETAAC plan
— Assessment methodology (shift factor summation)



Coordination with other Processes

CAISO
— GIPR
— 33% Renewables Master Plan (4th Q ‘09-1st Q 10)

CA Transmission Planning Group (CTPG)
— Statewide plan; joint POU-IOU projects
— Prioritization of RETI plan elements

CEC

— Corridor designation

DRECP Zones (Dec 2010)
BLM Solar Zones (May 2011)



Straw Proposal

e Phase 2A Update

e Tax code effects on CREZ economic ranking (Sept ‘09)

e Stakeholder involvement in:

e Detailed RE project planning at CAISO, CTPG (2009-10)
e Corridor designation at CEC (2010)

e Possible Phase 2B Report
 Prioritized conceptual plan
e Out of State resource assessment; revised tx
* |Interim Interconnection analysis, plan
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